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26-Jan-98 BCT NSA Memphis BCT Meeting Attendance Record 

26-Jan-98 EnSafe Anderson 	 13:38 
Smith 	 13:38 

EPA Donaldson 	 13:38 
NSA Williamson 	 13:38 

SDIV Molzan 	 13:39 
Porter 	 13:38 
Taylor 	 13:39 

TDEC Morrison 	 13:39 
USGS Carmichael 	 13:39 

EnSafe Anderson 	 8:25 
Smith 	 8:25 

EPA Donaldson 	 8:25 

NSA Barker 	 8:25 
Williamson 	 8:25 

SDIV Fielding 	 8:25 
Porter 	 8:25 
Taylor 	 8:25 

TDEC Morrison 	 8:26 
USGS Carmichael 	 8:26 

Ferguson 	 10:07 

Harwell 	 10:08 
Whittenburg 	 10:08 

27-Jan-98 

 

  

28-Jan-98 EnSafe Anderson 	 8:29 

	

Smith 	 8:29 
EPA Donaldson 	 8:29 

EnSafe Stedman 	 8:31 
EPA Wischkaemper 	 8:30 

	

NSA Barker 	 8:30 
Williamson 	 8:30 

	

SDIV Porter 	 8:30 

	

Taylor 	 8:30 
TDEC Morrison 	 8:30 
USGS Carmichael 	 8:30 

	

Haugh 	 8:30 
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NSA Memphis BCT Minutes 

	

MeetingDate: 	26-Jan-98 

Minute No. 233 
26-Jan-98 

Topic: RAB 

Program BRAC 
Site: 

Presentor: SDIV 

Porter 
Actions/Decisions:  
281 

287 

Minute No. 234 
26-Jan-98 

Topic: VCAs 

Program BRAC 
Site: 	SWMU 66 

Presentor: 

Porter 
Actions/Decisions:  
282 	122 

Minute No. 235 
26-Jan-98 

Topic: Training 

Program GENERAL 
Site: 	TEAM DYNAMIC 

Presentor: SDIV 

Porter 
Actions/Decisions:  
288 

Minute No. 236 
26-Jan-98 

Topic: Close-out 

Program GENERAL 
Site: 

Presentor: SDIV 

Porter 
Actions/Decisions:  

MeetingType: BCT 

OBJECTIVE: ENSURE MINUTES FROM DECEMBER MEETING ARE 
ACCURATE AND REFLECTIVE OF DISCUSSIONS, DECISIONS, AND 
ASSIGNMENTS. ENSURE AGENDA FOR JANUARY ADDRESSES CURRENT 
CONCERNS AND ISSUES. No comments other than need to incorporate USGS 
email regarding solute transport simulations into December 1997 BCT meeting 
minutes. (Added Jack Carmichael's solute transport modeling simulation into 
December 1997 minutes on 2/2/98) 

OBJECTIVE: DISCUSS AND COME TO CONSENUS ON WHETHER 
GROUNDWATER SAMPLING SHOULD BE REQUIRED AT SWMU 66 (RADAR 
DISPOSAL AREA). 

OBJECTIVE: EVALUATE CURRENT TEAM NORMS (DYNAMICS, 
EFFICIENCY, OPERATING MODE, ETC.) AND DISCUSS POSSIBLE 
CHANGES. DEVELOP LONG RANGE PLAN FOR THE YEAR (GOALS AND 
POA TO REACH). CONDUCT TEAM TRAINING EXERCISE. David Porter 
described the following topics related to the team at Cecil Field that might have 
applicability at NSAMEM: 1) Meeting ground rules, 2) Testing Consensus (thumbs 
up, down, sideways), 3) Daily check in and close out, 4) Rotate team leader and 
timekeeper, 5) Meeting pros and cons, 6) Parking Lot items, and 7) Setting agenda for 
next meeting at end of current meeting. The team participated in a "sticky drill" to 
identify 1998 goals for the team. 

Meeting adjourned for day. 
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Minute No. 237 
27-Jan-98 

Topic: Reuse 

Program BRAC 
Site: 	Covenant Deferral 

Presentor: SDIV 

Porter 
Actions/Decisions:  

Minute No. 238 
27-Jan-98 

Topic: 	Check In 

Program GENERAL 
Site: 

Presentor: EnSafe 

Anderson 
Actions/Decisions:  

Minute No. 239 
27-Jan-98 

Topic: Reuse 

Program BRAC 
Site: 	Land Restrictions 

Presentor: SDIV 

Porter 
Actions/Decisions:  
283 	123 
284 

286 

Minute No. 240 
27-Jan-98 

Topic: Work Plans 

Program GENERAL 
Site: 	Rad Survey 

Presentor: SDIV 

Taylor 
Actions/Decisions:  

OBJECTIVE: CONDUCT ON-BOARD REVIEW OF THE CDR AND COME TO 
CONSENSUS ON THE FORMAT AND CONTENT FOR SECTIONS II (NATURE 
AND EXTENT), IV (RISK ANALYSIS), AND V (RESPONSE/CORRECTIVE 
ACTION REQUIREMENTS). 

OBJECTIVE: MEET WITH JIM FERGUSON, MAYOR HARVELL, AND PHIL 
WHITTENBERG TO REVIEW AND DISCUSS DRAFT MAP DEVELOPED BY 
ENSAFE WHICH INDICATES AREAS OF LAND RESTRICTIONS (E.G., 
FLUVIAL GROUNDWATER) AND AREAS WHERE NOTIFYING OF 
ENVIRONMENTAL CONDITIONS (E.G., REMAINING PETROLEUM 
CONTAMINATED SOIL > 100 PPM). The Reuse Committee's concerns included: 
1) restrictions in the area to be transferred, such as being unable to install pilings, 
trench for utility improvements, or dig footings, foundations, etc.; 2) restrictions that 
would prevent housing such as dormitories in the area north of the golf course along 
Bethuel Road; 3) distinctions between land use scenarios (i.e., does non-residential 
use include dormitories and/or day care centers); 4) impact of restrictions on land 
values and marketability; and, 5) the need for definition of restrictions in time for 
completion of their Business Plan by April 1998. 

OBJECTIVE: ON-BOARD DISCUSSION AND REVIEW OF WORK PLAN 
PREPARED BY CHARLESTON DETACHMENT (COME TO CONSENSUS ON 
THE SCOPE OF THE SURVEY - I.E., N-126 AND DRMO SCRAPYARD). Work 
plan will be ready 1/20/98 and field work should take place in late February or early 
March depending on availability of regulatory oversight personnel. 
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Minute No. 241 
27-Jan-98 

Topic: 	Field Operations 

Program BRAC 
Site: 	MAG-41 Gray Are 

Presentor: EnSafe 

Smith 
Actions/Decisions:  

Minute No. 242 
27-Jan-98 

Topic: 	Work Plans 

Program DERA 
Site: 	Assembly F 

Presentor: USGS 

Carmichael 
Actions/Decisions:  

124 

Minute No. 243 
27-Jan-98 

Topic: 	Field Operations 

Program DERA 
Site: 	S-86/S-133 

Presentor: NSA 

Williamson 
Actions/Decisions:  

Minute No. 244 
27-Jan-98 

Topic: Work Plans 

Program DERA 
Site: 	SWMU 2 

Presentor: SDIV 

Taylor 
Actions/Decisions:  
289 

290 

OBJECTIVE: REVIEW DATA FROM DPT SAMPLING AT MAG-41. DPT results 
still pending as geoprobe work was just completed in January. Results provided are 
for hand auger sampling that took place in December. Preliminary soil data did not 
indicate significant "hits." 

OBJECTIVE: DISCUSS AND COME TO CONSENSUS ON NEW WELL 
LOCATIONS FOR ASSEMBLY F SWMUs. After a lengthy discussion, the team 
decided that USGS and EnSafe should meet Thursday to finalize proposed MW 
locations which will be faxed to other team members for review prior to a 
teleconference to come to consensus on the proposed locations. Consideration will be 
given to conducting additional DPT screening to better define extent before 
determining final number of MWs and their locations. 

OBJECTIVE: REVIEW STATUS OF DEMOLITION AND SOIL REMOVAL. Soil 
screening and removal completed. Confirmation samples from NATTC removal 
indicated 3 ppm xylene in soil and no VOCs detected in saturated loess soil or upper 
fluvial deposits groundwater. Stained concrete and petroleum-contaminated soil from 
removal have been staged at the North Fuel Farm. 

OBJECTIVE: DISCUSS SWMU 2 ISSUES (PENCE, SURFACE SOIL SAMPLES, 
DRILLING). COME TO CONSENSUS ON FENCE. Discussed past operational 
areas at SWMU 2 and the areas that will need to be fenced. TDEC reaffirmed that the 
landfill will have to be fenced and possibly capped (presumptive remedies). TDEC 
suggested an alternative fencing plan (i.e., jogging trail north of landfill, one strand 
of fencing connecting the eastern and western perimeters, across the north side of the 
landfill). 
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Minute No. 245 
27-Jan-98 
Topic: 	Close-out 

Program 
Site: 

Presentor: 

Actions/Decisions:  

Minute No. 246 
28-Jan-98 
Topic: 	Check In 

Program 
Site: 

Presentor: 

Actions/Decisions:  

Minute No. 247 
28-Jan-98 
Topic: 	General 

Program GENERAL 
Site: 

Presentor: SDIV 

Porter 
Actions/Decisions:  
291 	125 
292 

293 
306 

Minute No. 248 
28-Jan-98 
Topic: 	Field Operations 

Program DERA 
Site: 	S-86/S-133 

Presentor: NSA 

Wilson 
Actions/Decisions:  
294 	126 

OBJECTIVE: TO REVIEW TUESDAY NIGHT'S RAB, DISCUSS POSSIBLE 
IMPROVEMENT/AGENDA FOR APRIL MEETING, AND DETERMINE 
FOLLOW-UP ASSIGNMENTS. 

PWO just received call from contractor working on BUPERS project. They have 
uncovered what appears to be a 4 to 5 ft. diameter steel tank. 
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Minute No. 249 
28-Jan-98 

Topic: 	Corrective Measures 

Program BRAC 
Site: 	AOC A 

Presentor: USGS 

Carmichael 
Actions/Decisions:  
295 	127 

296 

Minute No. 250 
28-Jan-98 

Topic: 	Site Status Report 

Program GENERAL 
Site: 	All 

Presentor: EnSafe 

Anderson 
Actions/Decisions:  
297 

298 

299 
300 

301 

302 
303 

304 

Minute No. 251 
28-Jan-98 

Topic: Deliverables 

Program GENERAL 
Site: 	All 

Presentor: EnSafe 

Anderson 
Actions/Decisions:  
305  

OBJECTIVE: USGS - BRIEF KAY WISCHKAEMPER ON MYGRT 2-D SOLUTE 
TRANSPORT SIMULATIONS AT SEVERAL NORTHSIDE LOCATIONS. 
ENSAFE - BRIEF KAY WISCHKAEMPER ON HOW MODEL WILL SUPPORT 
CMS. COME TO CONSENSUS ON HOW MODEL FITS INTO THE CMS (I.E., 
SUFFICIENT TO SUPPORT PROPOSED NATURAL Arl'E,NUATION REMEDY). 

OBJECTIVE: REVIEW SITE STATUS AND SCHEDULE OF ALL SITES. 

OBJECTIVE: REVIEW DELIVERABLES SCHEDULE. Done. 
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Minute No. 252 
28-Jan-98 

Topic: 	General 

Program GENERAL 
Site: 	Team 

Presentor: SDIV 

Porter 
Actions/Decisions:  
307 

308 

MEETING EVALUATION (+/- DELTA): + Capt. Rondeau's support, + Reading 
Action Items at end of meeting, + Kay Wischkaemper's input (including Ronnie 
Britto, John Stedman, Connor Haugh), + began process to improve efficiency, + 
Extended Wed. to full day, + Meeting with the City/Deed restriction discussion, + 
input from Cecil Field team, + receptive to new ideas, + new projector, + deciding to 
have mid-month telecon, + review of meeting (+/- delta); - disruptions, - did't finish 
agenda (specifically long range plans), - not prepared for meeting with City and lack 
of prep for Assembly F wells issue, - Dr. Zegel's presentation, - losing 
focus/tangents, - no site visits (beautiful day), - 25 mph on 7th Ave, 

Minute No. 253 
28-Jan-98 

Topic: Close-out 

Program 
Site: 

Presentor: 

Actions/Decisions:  
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NSA Memphis 	BCT Action Items 	26-Jan-98 

	

Action Item No. 281 	26-Jan-98 Assigned to: Anderson 	Site: 	 Minute Ref. No. 233 

Incorporate Jack Carmichael's email summarizing the solute transport modeling simulations into the December 1997 
BCT minutes. 

	

Action Item No. 282 	26-Jan-98 Assigned to: Carmichael 
	

Site: SWMU 66 	Minute Ref. No. 234 

Coordinate with EnSafe and BCT on suggestions for GW sampling at SWMU 66 

	

Action Item No. 283 	27-Jan-98 Assigned to: Mulhearn 	Site: Land Restriction Minute Ref. No. 239 

Determine if "non-residential" land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. 

	

Action Item No. 284 
	

27-Jan-98 Assigned to: Anderson 	Site: Land Restriction Minute Ref. No. 239 

Revise Land Use Restrictions map for delivery to Reuse Committee ASAP. Changes include adding statement that all 
land to be transferred is restricted to "non-residential" uses only and pumping of fluvial deposits groundwater associated 
with this land will be prohibited by deed restriction. Also, installation of water supply wells will be prohibited in the 
hatched area of AOC A groundwater contamination, at SWMU 5, at BG MW 5 and SWMUs 8, 10, and 60. These areas 
will also be noted on the map for disclosure purposes, as will areas where there is a potential for encountering soil with 
TPH concentrations greater than 100 ppm. 

	

Action Item No. 286 	27-Jan-98 Assigned to: Porter 
	

Site: Land Restriction Minute Ref. No. 239 

Determine if "non-residential" land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. 

	

Action Item No. 287 	26-Jan-98 Assigned to: Morrison 	Site: 	 Minute Ref. No. 233 

Arrange meeting between CO, SDIV, TDEC OGC, and Governor's counsel to discuss NRD and early transfer issues. 

	

Action Item No. 288 	26-Jan-98 Assigned to: all 
	

Site: TEAM DYNAM Minute Ref. No. 235 

Review and comment on results of sticky drill for TelCon 

	

Action Item No. 289 	27-Jan-98 Assigned to: Smith 	Site: SWMU 2 	Minute Ref. No. 244 

Provide Rob Williamson with a map show approximate extent of SWMU 2 operational area. 

	

Action Item No. 290 	27-Jan-98 Assigned to: Williamson 	Site: SWMU 2 	Minute Ref. No. 244 

Present fencing alternatives to PWO and/or CO. 

	

Action Item No. 291 	28-Jan-98 Assigned to: Johns 	 Site: 	 Minute Ref. No. 247 

Combine EA and PAO mailing lists 

	

Action Item No. 292 	28-Jan-98 Assigned to: Porter 	Site: 	 Minute Ref. No. 247 

Check with Darrell Molzan about whether a special public meeting should be held in conjunction with the release of the 
draft EA. 
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Action Item No. 293 	28-Jan-98 Assigned to: Williamson 	Site: 	 Minute Ref. No. 247 

Coordinate with Water and Air Research to clarify issues surrounding FONSI to groundwater 

Action Item No. 294 	28-Jan-98 Assigned to: Smith 	Site: S-86/S-133 	Minute Ref. No. 248 

Arrange for subcontractors to remove UST and perform lab analyses. 

Action Item No. 295 	28-Jan-98 Assigned to: Smith 	Site: AOC A 	Minute Ref. No. 249 

Print data from the latest round of GW sampling for selected wells in the AOC A area. Provide copies of data to the BCT 
to discuss. Check on CMS team's rationale for transect placement. 

Action Item No. 296 	28-Jan-98 Assigned to: Carmichael 	Site: AOC A 	Minute Ref. No. 249 

Evaluate whether other simulations need to be performed for other solvents detected in the AOC A area. 

Action Item No. 297 	28-Jan-98 Assigned to: Smith 
	

Site: All 	 Minute Ref. No. 250 

Create drilling SOW for SWMU 2 

Action Item No. 298 	28-Jan-98 Assigned to: Taylor 
	

Site: All 	 Minute Ref. No. 250 

Action Item No. 299 	28-Jan-98 Assigned to: Taylor 	Site: All 	 Minute Ref. No. 250 

Task the Charleston Environmental Detachment to restore drainage to the western portion of SWMU 60 (wetland). 

Action Item No. 300 	28-Jan-98 Assigned to: Swan 	Site: All 
	

Minute Ref. No. 250 

Clarify the conditions for restoring drainage to the western portion of SWMU 60. 

Action Item No. 301 	28-Jan-98 Assigned to: Anderson 
	

Site: All 	 Minute Ref. No. 250 

Update Site Status list and Deliverable List to include with meeting minutes 

Action Item No. 302 	28-Jan-98 Assigned to: Smith 	Site: All 	 Minute Ref. No. 250 

Check with NSA Memphis PWO to verify the removal of piping at the Gasoline Pits and status of S-75 tanks (tank 759 
and 1564) 

Action Item No. 303 	28-Jan-98 Assigned to: Davis 	Site: All 	 Minute Ref. No. 250 

Call Jim Morrison about his comments on the Follow-Up Gray Area Report. 

Action Item No. 304 	28-Jan-98 Assigned to: Williamson 
	

Site: All 	 Minute Ref. No. 250 

Check on status of refurbishing the Pistol Range (Facility 1278). 

Action Item No. 305 	28-Jan-98 Assigned to: Smith 	Site: All 
	

Minute Ref. No. 251 

Sample SWMU 66. Jack Carmicheal will review hydro/geo data from the area to determine whether soil or GW will be 
sampled. 
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Action Item No. 306 	28-Jan-98 Assigned to: Smith 	Site: 	 Minute Ref. No. 247 

Arrange for conference call with BCT. SCHEDULE FOR 9:00 a.m. CST. Agenda: SWMU 66, Assembly F, Review 
Action items, EnSafe to keep minutes. 

Action Item No. 307 	28-Jan-98 Assigned to: Anderson 	Site: Team 	 Minute Ref. No. 252 

Coordinate with other BCTs to obtain ground rules 

Action Item No. 308 	28-Jan-98 Assigned to: Donaldson 
	

Site: Team 	Minute Ref. No. 252 

Coordinate with other BCTs to obtain ground rules. 
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NSA Memphis BCT Decisions 	26-Jan-98 

Decision No. - 122 	Site: SWMU 66 	 Minute Ref. No. - 234 	26-Jan-98 
Next week, USGS will review groundwater maps and drilling log for nearby BG MW to determine preferred sampling 
interval and locations at SWMU 66. BCT will be informed of recommendations before sampling. EnSafe will arrange 
for Geoprobe contractor to collect GW samples. If unable to collect GW samples for VOC analysis, will collect soil 
samples. Sampling results will be incorporated into VCA report. 

Decision No. - 123 	Site: Land Restriction 	 Minute Ref. No. - 239 	27-Jan-98 
After meeting with the Reuse Committee, the BCT decided that all land to be transferred is restricted to "non-
residential" uses only and pumping of fluvial deposits groundwater associated with this land will be prohibited by deed 
restriction. Also, installation of water supply wells will be prohibited in the hatched area of AOC A groundwater 
contamination, at SWMU 5, at BG MW 5 and at SWMUs 8, 10, and 60. These areas (8, 10, and 60) will also be noted 
on the map for disclosure purposes, as will areas where there is a potential for encountering soil with TPH 
concentrations greater than 100 ppm. 

Decision No. - 124 	Site: Assembly F 	 Minute Ref. No. - 242 	27-Jan-98 
After a lengthy discussion, the team decided that USGS and EnSafe should meet Thursday to finalize proposed 
Assembly F RFI MW locations which will be faxed to other team members for review prior to a teleconference to come 
to consensus on the proposed locations. Consideration will be given to conducting additional DPT screening to better 
define extent before determining final number of MWs and their locations. 

Decision No. - 125 	Site: 	 Minute Ref. No. - 247 	28-Jan-98 
Will discuss RAB agenda during Feb. BCT meeting. 

Decision No. - 126 	Site: S-86/S-133 	 Minute Ref. No. - 248 	28-Jan-98 
PWO will collect a sample of tank contents today for VOC analysis to determine if solvents are present; EnSafe will 
arrange for a subcontractor to remove the tank and excavate soil based on field IR screening. EnSafe will collect 
confirmation samples after tank and soil are removed. Confirmation samples will be analyzed for VOCs, TPH, and 
metals. Any soil removed will be staged at NFF with other soil from BUPERS project. Removal Contractor will 
dispose of tank after removal of contents and cleaning. 

Decision No. - 127 	Site: AOC A 	 Minute Ref. No. - 249 	28-Jan-98 
Following a comprehensive briefing by Jack Carmichael, Connor Haugh, John Stedman, and Ronnie Britto, Kay 
Wischkaemper concurred that the current approach for evaluating natural attenuation is "on the right path". Kay W. 
recommended installing additional monitoring wells now as part of CMS, rather than after the CMS. Two 3-MW 
transects were proposed downgradient of the N-6 and 11LF plumes, respectively. Kay W. concurred on the proposed 
well locations; however, it was recommended that the latest round of groundwater data be reviewed prior to finalizing 
the well locations along the transects to confirm that the new data doesn't necessitate adjustments to the modeling 
simulations. 
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NSA Memphis BCT Outstanding Action Items 
As of: 02-Feb-98 

Action Item 192 	Assigned to: 	Anderson on 23-Sep-97 Required by: 10/24/97Minute Ref. No. 170 
Assemby E RFI Report - Have received SOUTHDIV and USGS comments; all comments have been addressed; however, 
the risk assessments will need to be revised to reflect the outcome of today's teleconference between Brian Mulhearn 
(EnSafe) and Emily Olds (EPA contractor) which is a followup to the 11/14/97 conference call with Ted Simon (EPA 
risk assessor). The SWMU 8 risk assessment and SWMU 10 PRE will be revised first, so the Assembly E Report will not 
be distributed until January. DELAYED TO WORK OUT RISK ASSESSMENT ISSUES WITH EPA 
CONTRACTORS. SHOULD BE OUT THIS FRIDAY. 

Action Item 196 	Assigned to: 	Smith 	on 23-Sep-97 Required by: 10/10/97Minute Ref. No. 170 
VCA Report (Apron Area Gasoline Pits and SWMUs 3, 7, & 18) - will submit to Navy and BCT concurrently . Should 
be in production by end of week. DELAYED BY NATTC WORK. WILL GO OUT THIS WEEK. 

Action Item 204 	Assigned to: 	Donaldson on 23-Sep-97 Required by: 10/27/97Minute Ref. No. 170 
Check on training opportunities (with goal of 2 training sessions per year for team; this is an ongoing task). Has 
identified a Probabilistic Risk Assessment course to be held in Sarasota, FL March 29-31, 1998 that is applicable to the 
project. Ted Simon (Region IV risk assessor) is one of the instructors/speakers. 

Action Item 205 	Assigned to: Williamson on 23-Sep-97 Required by: 11/24/97Minute Ref. No. 170 
Procure computer projector with first quarter FY 98 funds - In progress. MONEY HAS BEEN RECEIVED; 
PAPERWORK IN PROGRESS. 

Action Item 209 	Assigned to: 	Beverly 	on 23-Sep-97 Required by: 11/24/97Minute Ref. No. 172 
Prepare an early transfer agreement by November - Should have this by Christmas. STILL WORKING ON WORDING 
OF COVENANT DEFERRAL REQUEST. 

Action Item 213 	Assigned to: 	Taylor 	on 23-Sep-97 Required by: 5/29/98Minute Ref. No. 173 
Modify CTO-094 to include abandonment of monitoring wells - Expects to do this during third quarter of fiscal year. 

Action Item 223 	Assigned to: 	Taylor 	on 23-Sep-97 Required by: 10/3/97Minute Ref. No. 178 
Generate letter to TDOT requesting access to property south of SWMU 2 - Example provided to TDOT by SDIV. TDOT 
revised the example and sent back to SDIV. Steve Beverly is making a few changes that TDOT has already agreed to. 
Final official letter needs to go out. May happen in next week or two. 

Action Item 226 	Assigned to: 	Jobe 	on 24-Sep-97 Required by: 10/31/97Minute Ref. No. 181 
SWMU 5 RFI Report risk comments - Jim Morrison believes this has been done. EnSafe will check. 

Action Item 229 	Assigned to: 	Jobe 	on 24-Sep-97 Required by: 10/15/97Minute Ref. No. 181 
SWMUs 15 & 21 RFI Report risk comments - Jim Morrison believes this has been done. EnSafe will check. 

Action Item 232 	Assigned to: 	Morrison on 24-Sep-97 Required by: 10/27/97Minute Ref. No. 181 
Airfield EBST - has comments, but TDEC counsel is waiting on comments from one more reviewer. EXPECTED NEXT 
MEETING. 

Action Item 233 	Assigned to: 	Morrison on 24-Sep-97 Required by: 10/27/97Minute Ref. No. 181 
Non-Airfield Parcel EBST - has comments, but TDEC counsel is waiting on comments from one more reviewer. 
EXPECTED NEXT MEETING. 

Action Item 249 	Assigned to: 	Anderson on 	Required by: 	Minute Ref. No. 0 
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Action Item 261 	Assigned to: Williamson on 28-Oct-97 Required by: 4/30/98Minute Ref. No. 205 
Coordinate fencing project with PWO and SOUTHDIV - Will do. IN PROGRESS 

Action Item 262 	Assigned to: 	Taylor 	on 28-Oct-97 Required by: 4/30/98Minute Ref. No. 205 
Coordinate fencing project with Activity and SOUTHDIV funding sources - Will do after location of fence is determined. 

Action Item 263 	Assigned to: 	Taylor 	on 28-Oct-97 Required by: 11/24/97Minute Ref. No. 207 
Coordinate RAD survey with Shipyard Detachment including preparing statement of work - Has sent scope of work to 
Detachment. Danny Hughes of Detachment will visit base 12/15-12/17 to narrow down list of sites. DRAFT WORK 
PLAN WILL BE READY BY 1/20/98; FIELD WORK WILL BE COORDINATED WITH RICK BUTTON (EPA), 
COULD BE LATE FEBRUARY OR EARLY MARCH. TWO LOCATIONS WILL BE SURVEYED - SOUTHSIDE 
DRMO AND N-126 HANGAR 

Action Item 266 	Assigned to: 	Johns 	on 29-Oct-97 Required by: 	11/7/97Minute Ref. No. 212 
Check on possible sources/costs of podium with speaker for future RAB meetings - Has been working on this. 

Action Item 267 	Assigned to: 	Porter 	on 29-Oct-97 Required by: 	11/7/97Minute Ref. No. 212 
Coordinate with Capt. Rondeau about replacement of David Watt on RAB - Will do. 

Action Item 270 	Assigned to: 	Taylor 	on 29-Oct-97 Required by: 11/14/97Minute Ref. No. 212 
Follow up with Kenny Kelly on resolving concerns about asbestos - Will do AT JANUARY RAB MEETING 

Action Item 276 	Assigned to: 	Smith 	on 03-Dec-97 Required by: 12/8/97Minute Ref. No. 223 
Prepare a written proposed approach for characterizing SWMU 5 soil for disposal. Give approach to Jim Morrison to run 
by Solid Waste Division. NEED TO REVISE BY ADDING A RATIONALE FOR DEVIATING FROM UST 
GUIDANCE. 

Action Item 277 	Assigned to: Williamson on 03-Dec-97 Required by: 1/26/98Minute Ref. No. 223 
Check with former N-6 employee previously interviewed about waste disposal practices to determine how wastes were 
poured into UWT (i.e., through sink, floor drain, stand pipe, etc.). UNABLE TO MAKE CONTACT; WILL KEEP 
TRYING 

Action Item 281 	Assigned to: 	Anderson on 26-Jan-98 Required by: 2/23/98Minute Ref. No. 233 
Incorporate Jack Carmichael's email summarizing the solute transport modeling simulations into the December 1997 
BCT minutes. 

Action Item 282 	Assigned to: Carmichael on 26-Jan-98 Required by: 	2/4/98Minute Ref. No. 234 
Coordinate with EnSafe and BCT on suggestions for GW sampling at SWMU 66 

Action Item 283 	Assigned to: 	Mulhearn on 27-Jan-98 Required by: 	2/6/98Minute Ref. No. 239 
Determine if "non-residential" land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. 

Action Item 284 	Assigned to: 	Anderson on 27-Jan-98 Required by: 	2/6/98Minute Ref. No. 239 
Revise Land Use Restrictions map for delivery to Reuse Committee ASAP. Changes include adding statement that all 
land to be transferred is restricted to "non-residential" uses only and pumping of fluvial deposits groundwater associated 
with this land will be prohibited by deed restriction. Also, installation of water supply wells will be prohibited in the 
hatched area of AOC A groundwater contamination, at SWMU 5, at BG MW 5 and SWMUs 8, 10, and 60. These areas 
will also be noted on the map for disclosure purposes, as will areas where there is a potential for encountering soil with 
TPH concentrations greater than 100 ppm. 
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Action Item 285 	Assigned to: 	Morrison on 	Required by: 	2/6/98Minute Ref. No. 0 
Determine if "non-residential" land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. 

Action Item 286 	Assigned to: 	Porter 	on 27-Jan-98 Required by: 	2/6/98Minute Ref. No. 239 
Determine if "non-residential" land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. 

Action Item 287 	Assigned to: 	Morrison on 26-Jan-98 Required by: 	2/6/98Minute Ref. No. 233 
Arrange meeting between CO, SDIV, TDEC OGC, and Governor's counsel to discuss NRD and early transfer issues. 

Action Item 288 	Assigned to: 	all 	on 26-Jan-98 Required by: 2/11/98Minute Ref. No. 235 
Review and comment on results of sticky drill for TelCon 

Action Item 289 	Assigned to: 	Smith 	on 27-Jan-98 Required by: 	2/6/98Minute Ref. No. 244 
Provide Rob Williamson with a map show approximate extent of SWMU 2 operational area. 

Action Item 290 	Assigned to: 	Williamson on 27-Jan-98 Required by: 2/13/98Minute Ref. No. 244 
Present fencing alternatives to PWO and/or CO. 

Action Item 291 	Assigned to: 	Johns 	on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 247 
Combine EA and PAO mailing lists 

Action Item 292 	Assigned to: 	Porter 	on 28-Jan-98 Required by: 	2/6/98Minute Ref. No. 247 
Check with Darrell Molzan about whether a special public meeting should be held in conjunction with the release of the 
draft EA. 

Action Item 293 	Assigned to: Williamson on 28-Jan-98 Required by: 	2/6/98Minute Ref. No. 247 
Coordinate with Water and Air Research to clarify issues surrounding FONSI to groundwater 

Action Item 294 	Assigned to: 	Smith 	on 28-Jan-98 Required by: 1/29/98Minute Ref. No. 248 
Arrange for subcontractors to remove UST and perform lab analyses. 

Action Item 295 	Assigned to: 	Smith 	on 28-Jan-98 Required by: 1 /29/98Minute Ref. No. 249 
Print data from the latest round of GW sampling for selected wells in the AOC A area. Provide copies of data to the BCT 
to discuss. Check on CMS team's rationale for transect placement. 

Action Item 296 	Assigned to: 	Carmichael on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 249 
Evaluate whether other simulations need to be performed for other solvents detected in the AOC A area. 

Action Item 297 	Assigned to: Smith on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 250 
Create drilling SOW for SWMU 2 

Action Item 298 	Assigned to: Taylor on 28-Jan-98 Required by: Minute Ref. No. 250 

Action Item 299 	Assigned to: Taylor on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 250 
Task the Charleston Environmental Detachment to restore drainage to the western portion of SWMU 60 (wetland). 
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Action Item 300 	Assigned to: 	Swan 	on 28-Jan-98 Required by: 2/13/98Minute Ref. No. 250 
Clarify the conditions for restoring drainage to the western portion of SWMU 60. 

Action Item 301 	Assigned to: 	Anderson on 28-Jan-98 Required by: 	2/4/98Minute Ref. No. 250 
Update Site Status list and Deliverable List to include with meeting minutes 

Action Item 302 	Assigned to: 	Smith 	on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 250 
Check with NSA Memphis PWO to verify the removal of piping at the Gasoline Pits and status of S-75 tanks (tank 759 
and 1564) 

Action Item 303 	Assigned to: 	Davis 	on 28-Jan-98 Required by: 	2/6/98Minute Ref. No. 250 
Call Jim Morrison about his comments on the Follow-Up Gray Area Report. 

Action Item 304 	Assigned to: Williamson on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 250 
Check on status of refurbishing the Pistol Range (Facility 1278). 

Action Item 305 	Assigned to: 	Smith 	on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 251 
Sample SWMU 66. Jack Carmicheal will review hydro/geo data from the area to determine whether soil or GW will be 
sampled. 

Action Item 306 	Assigned to: 	Smith 	on 28-Jan-98 Required by: 2/11/98Minute Ref. No. 247 
Arrange for conference call with BCT. SCHEDULE FOR 9:00 a.m. CST. Agenda: SWMU 66, Assembly F, Review 
Action items, EnSafe to keep minutes. 

Action Item 307 	Assigned to: 	Anderson on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 252 
Coordinate with other BCTs to obtain ground rules 

Action Item 308 	Assigned to: 	Donaldson on 28-Jan-98 Required by: 2/23/98Minute Ref. No. 252 
Coordinate with other BCTs to obtain ground rules. 
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